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" MIRROR NBR. 9 PREVIOUSLY PLANNED FOR THIS UNIT MAS SKOWN IN OPTICAL
TESTING A CHANGE IN FIGURE WHEN MOUNTING ATTITUOE IS CHANGED.
FURTHER TESTS WITH THIS MIRROR ON UNIT A ARE CONTEMPLATED TO
DETERWINE THE EFFECT ON FINAL PHOTO PERFORNANCE. MIRROR NER. 12
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1S NOW SCHEDULED FOR USE WITH UNI T 4 AND THIS MIRROR WILL BE
AVAILABLE FOLLOWING OPTICAL TESTING FOR INSTALLATION ON THE UNIT BY
.THURSDAY, 20 JUNE. HAPL-11 IS INSTALLED IN THIS UNIT. ‘
UNIT 6 - ACCEPTANCE TESTING WAS COMPLETED ON THURSDAY, 13 JUNE,
HOWEVER, SHIPPING HAS BEEN DELAYED. s DIFFERENT DRT VACUUM FOCUS
SETTING HAS BEEN ESTABLISHED FOR THIS UNIT IN REFERENCE TO PREVIOUS
( UNITS. A FOUR-DAY VACUUM CONFIDENCE RUN IS CONTEMPLATED FOR NEXT
WEEK TO FURTHER VERIFY THE VACUUM Fqéus POSITION. HAPL-8 IS INSTALLED
IN THIS UNIT. )
UNIT 7 - ON SCHEDULE wxrufsUBASSEMBLY'srarus AS FOLLOWS:
LENS ASSEMBLY - ON SCHEDULE WITH ASPHERIZING PROCEEDING
| SATISFACTORILY., -
‘ ~ UNIT 8 - ON SCHEDULE WITH SUBASSENBLY STATUS AS FOLLOWS:
LENS ASSEMBLY ~ THE CHANGES TO- THE ASPHERIZING CELL FOR HAPL-12
1 (. HAVE BEEN COMPLETED AND FINAL ASPHERIZING AND TESTING IS BEING DONE.
| UNITS 9, 10, 11, 12 AND 13 = ON SCHEDULE. . e
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